

Crossville Downtown Sidewalk Project (Short Schedule)

PHASE	STATION	SCHEDULE START	SCHEDULE FINISH
1.1	204+84 TO 209+00	JUNE	AUGUST 24
1.2	209+00 TO 215+00	JULY	AUGUST 24
1.3	215+00 TO 220+00	AUGUST	OCTOBER 24
1.4	220+00 TO 226+50	SEPTEMBER	NOVEMBER 24
2.1	204+84 TO 209+00	NOVEMBER	DECEMBER 24
2.2	209+00 TO 215+00	DECEMBER 2024	JANUARY 25
2.3	215+00 TO 220+00	JANUARY	MARCH 25
2.4	220+00 TO 226+50	FEBRUARY	APRIL 25