

Crossville Downtown Sidewalk Project (Short Schedule)

PHASE	STATION	SCHEDULE START	SCHEDULE FINISH
1.1	204+84 TO 209+50	May 24	SEPTEMBER 24
1.2	209+00 TO 215+00	AUGUST 24	OCTOBER 24
1.3	215+00 TO 220+00	SEPTEMBER 24	NOVEMBER 24
1.4	220+00 TO 226+50	NOVEMBER 24	DECEMBER 24
2.1	204+84 TO 209+00	DECEMBER 24	JANUARY 25
2.2	209+00 TO 215+00	JANUARY 25	FEBRUARY 25
2.3	215+00 TO 220+00	FEBRUARY 25	APRIL 25
2.4	220+00 TO 226+50	MARCH 25	MAY 25